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Agenda

 Disaster Relief Supplemental Appropriations Act, 
2022 funding

 Design Status

 Construction Status
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Disaster Supplemental Funds

 $3M in funds provided for a West Shore Lake Pontchartrain General 
Reevaluation Report (GRR) focused on resiliency

 Timing and scope of the report will be based on implementation 
guidance received from HQUSACE, still pending

 Pending completion of a report that finds a recommended plan that 
is economically justified and environmentally acceptable up to 
$450M in additional construction funds have been set aside for use

 Potential to look at additional alternatives in St. James Parish that 
are economically justified
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Design Status
 Surge Modeling report and Interior Drainage report ATR reviews 

complete and comments are being incorporated

 Remaining reaches require completion of their respective access 
roads prior to levee construction.

 The team’s goal is to have designs completed so that levee 
contracts can be awarded as roads are available for use. Levee 
construction expected to begin in second half of 2022.

 Pile Load Test contract is being simplified based on input from 
structural designs and advertisement has been delayed until May as 
a result.

 USACE has received right-of-entry to begin surveys and borings in 
St. James Parish 13 Jan 22.  A contractor proposal for surveys has 
been accepted and an in-house boring crew has mobilized.
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Construction Status
 WSLP-101 Test Section Contract

► Contractor clearing trees, expected completion 7 Apr

► Inspection of grubbing area halfway finished

 Access Road Contract
► Roads A, B, C, F, G, P & S underway

 Sand Placement 1 and 2 have been advertised
► SP1 bids received 29 Mar 22, Phylway is the apparent low bidder

► SP2 bids due 19 Apr

 Stockpile Contracts
► Clay 1 – 120k/1000k cubic yards

► Clay 2 – 385k/500k cubic yards

► Sand – 500k/750k cubic yards

• High river has flooded many spillway roads and could delay 
work. Contractors are considering alternate routes.



6



Revised Boring Plan for St. James
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Construction Status
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Questions
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